Core G formwork will be stripped on level 5, and installed on level 6 with a concrete pour scheduled for the end of the week.

The ground floor concrete slab work will also be completed by the end of the week.

The 1st floor slab formwork is being erected currently and we are hoping to have a concrete pour on Friday 27th January.

The structural steelwork, elliptical columns for the colonnade will be erected on Saturday 28th January, which supports part of the new 1st floor concrete slab.

We will also start to install the remaining formwork to the ground floor slab, suspended above the basement area.

Core F formwork will be installed from ground to first floor and a concrete pour is scheduled for the end of the week.

Works Happening Next Week
We aim to have Core G completed with the exception of the landings on each floor and the roof at level 7.

The tables and associated formwork for the 1st floor slab will be erected for the remaining phases.

In order to complete the formwork at Core H adjacent to Informatics the scaffolding and shrink wrap that was installed last year will need to be removed to accommodate the construction of Core H.

This will be carried out from the site boundary and no access will be required via the Informatics Building.