The bulk earthworks excavation to the basement is now complete and the last of the King Post wall will be completed this week.

All of the concrete foundations for the new basement are finished and the basement floor slab is also programmed to be completed by the end of the week.

The reinforced concrete basement liner walls are progressing and are around 60% complete. Core G ground to first floor has been poured and the shutters will be stripped early this week. We will also start to install the formwork to the ground floor slab above the basement.

Core H alterations adjacent to Inspace, are progressing well with all the sawing and cutting of the existing concrete floor slab now complete. Drilling works for installation of reinforcement have still to begin, but should be complete by the end of the week.

Pile cropping works are continuing on the ground floor along with the installation of steel reinforcement for the pile caps and ground beams.

Works Happening Next Week
Core F, adjacent to DSB, should progress with the first of the formwork within the basement to ground floor.

Pile cropping will continue as will the construction of the associated pile caps and ground beams.

The construction of Core G walls adjacent to Potterrow, will begin to progress ahead of the floor slabs and you will start to see the formwork being erected from the first to the second floor.

Data Technology Institute
Potterrow, Edinburgh
EH8 9YT

24/7 Security: 0141 848 8014
Site Manager: 07976 340 565