The site accommodation, consisting of welfare and office units have been situated on Crichton Street outside of the entrance to Informatics.

The timber hoarding is almost complete with the exception of the area on Potterrow Road, which will hopefully be finished by the end of the week. There is a traffic management plan to accommodate the site hoarding on Potterrow and this will remain in place until the end of the project.

The reduced level dig is almost fully complete and the watching brief from the Archaeologist has ended. We are continuing to lay some stone aggregate across the site to create a clean platform. The piling works have now started and will continue.

Temporary internal wall partitions have been erected into some rooms/offices within Informatics.

Works Happening Next Week
The temporary internal wall partition construction will continue within Informatics. The piling works will also be progressing, with some concrete and steel reinforcement delivered to accommodate this.

We will begin preparation works for the removal of the concrete cladding panels on the gable end of Informatics, which will consist mainly of mastic seal removal from outside the building. The removal of the pre-cast concrete panels will begin w/c 16th May.

Data Technology Institute
Potterrow, Edinburgh
EH8 9YT

24/7 Security: 0141 848 8014
Site Manager: 07976 340 565