The timber hoarding is now fully complete along the length of the site on Potterrow Road. As mentioned previously there is traffic management in place to accommodate this, which will remain until the end of the project.

The reduced level dig is complete with the exception of the area outside the fire escape door on the ground floor of Dugald Stewart. The piling works are continuing within phase 1 and are progressing well.

The temporary partitions within Informatics building are almost fully complete. The drilling works have commenced ahead of the removal of the pre-cast concrete wall panels.

### Works Happening Next Week

A new partition wall will be built within the Social Space area of the Dugald Stewart building, on the ground floor, which will form a new fire escape corridor. This will enable us to close off the existing fire escape door which currently leads into the courtyard outside Dugald Stewart. The new fire escape route will be in place until the end of project. The piling works will also be progressing, with some concrete and steel reinforcement delivered to site to accommodate this.

We will begin to remove the precast concrete panels from the gable of Informatics building using a large mobile crane. The panels will then be placed on the ground and cut into more manageable sizes to be taken off site.