The drainage tie-in to the sewer on Potterrow Road is now fully complete and traffic management has been removed, which allows the parking bays opposite our site to be re-used. The site accommodation consisting of welfare and office units have been sited on Crichton Street outside the entrance to Informatics.

The timber hoarding is currently being erected around this area and along Marshall Street to fully enclose the site footprint.

The reduced level dig continues in parallel with the watching brief from the Archeologists. We are crushing material on site to reduce the amount of material we need to import for our piling platform.

Works Happening Next Week
There will be traffic management set up on Potterrow Road to allow us to erect our timber hoarding along the length of Potterrow Road from the Informatics entrance to the junction of Marshall Street. This will result in one of the lanes on Potterrow Road heading into the City being occupied by MCLH for the duration of the project.

We will continue with our reduced level dig, and exporting material from site, while at the same time import suitable material for our piling platform.

We are aiming to start the piling works w/c 25th April